The integrated team works on the SAGE 11l instrument.
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LIHAT IS5 PROTOTHPINGY

PROTOTYPING IS PROBABLY THE OLDEST METHOD OF DESIGN. IT IS TYPICALLY
DEFINED AS THE USE OF A PHYSICAL MODEL OF A DESIGN, AS DIFFERENTIATED
FROM AN ANALYTICAL OR GRAPHIC MODEL. IT IS USED TO TEST PHYSICALLY THE
ESSENTIAL ASPECTS OF A DESIGN BEFORE CLOSING THE DESIGN PROCESS
(E.G., COMPLETION AND RELEASE OF DRAWINGS, BEGINNING RELIABILITY TESTING, ETC.).
PROTOTYPES MAY VARY FROM STATIC “MOCKUPS” OF TAPE, CARDBOARD, AND
STYROFOAM, WHICH OPTIMIZE PHYSICAL INTERFACES WITH OPERATORS OR OTHER
SYSTEMS, TO ACTUAL FUNCTIONING MACHINES OR ELECTRONIC DEVICES. THEY MAY
BE FULL OR SUB-SCALE, DEPENDING ON THE PARTICULAR ELEMENT BEING EVALUATED.
IN ALL CASES, PROTOTYPES ARE CHARACTERIZED BY LOW INVESTMENT IN TOOLING AND

EASE OF CHANGE.

SOMETHING HEW ON THE HORILZON
THE SAGE III INSTRUMENT WAS A SPECTROMETER

designed to point at the sun during sunrise/sunset .
and at the moon during moonrise/moonset in order SAGE HIT above earih’s atmosphere.
to unravel the vertical distribution of ozone and
aerosols in the stratosphere.

At the time when we were working on this
project, which was in 1992, the Clinton-Gore
administration had just taken office, and the Soviet
Union had just broken up. Russian Prime Minister
Victor Chernomyrdin and Vice President Al Gore
formed a commission to draw the two former
enemies closer together. They were looking for
potential joint ventures between the two countries.
The SAGE-III was in a marketing campaign looking
for a ride on a NASA spacecraft when we were told
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that we had been selected to be one of the eight initial
ventures in the Gore-Chernomyrdin Commission (GCC).

This raised the visibility of our project at the
Langley Research Center to the highest level. We would
report directly to the Vice President twice a year, and our
Center director wanted zero chance of failure on this
program. And while these were certainly benefits to our
project, our new focus and Russian partners were going
to change it considerably. Once the project became part
of the GCC, we had to make major adjustments. We
were going to have to adapt our instrument to the infra-
structure of a Russian Meteor spacecraft and Russian
Flight Control Center. We decided to use rapid proto-
typing to integrate the changes.

FACING UF 70 INTERTACCS
In many cases, aspects of Russian spacecraft control
panels were opposite of those in American spacecratt.
For example, the Russian electronics were positive-
grounded and ours negative-grounded. Interfaces that
get very little attention between American instruments
and American spacecraft became major issues in the
Russian spacecraft. There’s nothing as frustrating as
knowing your triple-redundant system needs to attach
three wires to their dual-redundant two.

We spent an entire year designing and testing
special bolts for attaching our instrument to the space-
craft. We built and tested prototypes for each difference
in our systems. In each case, problems were discovered
during prototype testing, and the solutions that were
applied to the flight hardware as we struggled to make
the prototype work resulted in our saving a considerable
amount of money and time.

Along with the Russians, we built interface simula-
tors that were exact copies of the flight interface designs,
and these simulators went through a rigorous test
program. Many of the original designs didn’t work, and
they had to be redesigned, rebuilt, and retested.

DESIGHING A HEW GEHERATION

SAGE III was a fourth generation instrument, and many
of the subsystems were radical departures from those of
previous generations. The “new” designs turned into a
huge problem for us. We were very concerned about
certain systems, so we purchased parts early in the life of
the project to make sure they would meet our needs.
Some didn’t. In one particular instance we had a part
delivered five times incorrectly, and we didn’t have the
time or budget to go for a sixth delivery. We relied on
prototyping to test a series of hardware and software
repairs for the system.

The older designs were huge problems in some
cases as well. Parts no longer existed. Processes no
longer existed. People that knew how to assemble the
instrument or manufacture the instrument had retired.
One of our biggest challenges had to do with an older
design for a flex-cable on the flight instrument. The
problem had been solved four separate times—each time
a new generation of the instrument was built. Even
though we had the flight drawings, all of the manufac-
turing procedures, and everything in front of us, we
could not reproduce that flex-cable. We had to essen-
tially start from scratch each time because the processes
were different and the people were different.

We used rapid prototyping to solve the issues with

the flex-cable. This taught us a valuable lesson: very
early in the system design process, you should identify
the older subsystem designs that will be hard to
reproduce and submit these to rapid prototyping.

The sooner one Finags errors of

aesion, the less costiy the impact

to the oroject. The real-worla

nroolems of ultimate accentability
can e testeo ana verifieo ouickly
oy orototyning, before an extensive

desioning by Feecback may recuire commitment of resources.

several cycles of inCremental
cesion and imolementation.

OFten, in orger Lo oo it ouickiy
ana correctiy, one must be willino
to oo it wrono First.

Russian spacecraft 3V in orbit with

the SAGE III instrument on board.
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SAGE III instrument.
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“INTERFACES THAT GET VERY LITTLE ATTENTION BETWEEN AMERICAN INSTRUMENTS | o A
AND AMERICAN SPACECRAFT BECAME MAJOR ISSUES IN THE RUSSIAN SPACECRAFT. F

kg
THERE'S NOTHING AS FRUSTRATING AS KNOWING YOUR TRIPLE-REDUNDANT SYSTEM .-

NEEDS TO ATTACH THREE WIRES TO THEIR DUAL-REDUNDANT TWO.”

TAPPING RESOURCES

You can use prototyping simply for troubleshooting, but
I think there is an even better reason to employ this
practice. By prototyping, you're actually getting to use
some of the most talented people on your team, which
are your machinists and your technicians. A machinist
can be a wonderful help in a design. When you sit down
with your machinist with a sketch of a prototype and say,
“This is what I want to do,” he can say, “Well, we really
should use this material instead of that material.”

The same goes with your technicians. They can
say, “You know, you really should have a port here for an
alignment....You know, you need a hole here....
You need a removable bracket here.” You don't get that
if you go straight to flight hardware. You're not using
these people’s minds; youre only using their hands.
When you take a flight drawing to a machinist, he gets
no say. If you have a piece of aluminum with a hole in it
bigger than the aluminum itself, he will deliver you an
envelope full of metal shavings. That has happened to
me in the past.

MOOCL CITIZENS
On this project, and really on all my projects, proto-
typing was standard procedure. SAGE-III launched
successfully on December 10, 2001. Less than a month
later, NASA lost communication with the spacecraft
when the main transmitter went out and the Russian
GPS receiver didn’t work.

This is when all our joint repairs with the Russians
really paid off. Because of our intensive work together

during the prototyping phase, we had developed
into a high-performance, unified, international team.
This close situation led each side to have an excellent
understanding of the other side’s half of the interface.
And in turn, this understanding led to quick, joint
solutions to extremely difficult problems. In the end,
together we were able to overcome the transmitter
failure. This got SAGE III operating and sending its
invaluable stratospheric data back to earth. And this
data is the key to understanding ozone destruction in
the stratosphere. .




